VA DG OALC Major Construction (Business Process), READ ONLY System Architect
Monday, August 17, 2015 4:03 PM
- Comment The Office of Construction & Facilities Management (CFM) is responsible for the planning, design, and construction of all major construction projects greater than \$10 million. In addition, CFM acquires real property for use by VA elements through the purchase of land and buildings, as well as long-term lease acquisitions. Through the construction and real property programs, CFM delivers to Veterans, high quality buildings, additions, large scale renovations, and structural enhancements. CFM also manages facility sustainability, seismic corrections, physical security, and historic preservation of VA's facilities. This process model provides an overview of the activities used to build or renovate VA facilities. Some construction activities can occur in parallel and in alternate sequences. The inclusion of these activities indicates occurrence within the process, not the order in which they occur. Office of Acquisitio ns, Logistics, and Construct ion (OALC) OALC Architect/Engineer OALC Project Manager Store Photographs Award Contracts Funding Status Update Does the Project Require a Change Order? Update Financial Update Financial Project Documents Project Management Data Retrieval and Integration (PMDRI) Database Construct
ion &
Facilities
Managem
ent
Informatio
n System
(CFMIS)